Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Atchison

29

110781

9/2000

Remove existing concrete pavement and replace with 14" concrete
pavement in southbound lanes from 1.5 miles to 0.5 mile north of Rte.
136.

Reasons:

This was an emergency project which was completed in a short period of
time. Therefore, incidental costs were low. It was constructed for less
than award cost.

$2,324

$2,061

-11.32%

Buchanan

29

110762B

9/2000

Girder manufacturing only for Faraon Street bridge over [-29 in St.
Joseph.

Reasons:

The estimate included fabricated steel erection. The final design
included fabricated steel only, not erection, which was included in
110762B. The incidental costs were charged to 110762, not to this job.

$464

$285

-38.58%

Buchanan

AC

150778

7/2000

Geometric revisions, signals and lighting at Rte. AC and Rte. 36
interchange in St. Joseph.

Reasons:

The decrease is due to the ramp lighting being dropped from the original
plans. This in addition to competitive bids were strong factors in
completing the job under the estimate.

$409

$332

-18.83%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Buchanan

169

1P0791

4/2001

Signal interconnect, including installation of video detection at 5
intersections, from Northridge Drive south on Loop 29 to Rte. 169 south
to 1-29 in St. Joseph.

Reasons:

The increase is due to an award higher than our estimated cost and an
increase in the original number of intersections covered. Three
intersections were added to the original 5 to provide a better functioning
system.

$323

$491

52.01%

Clinton

116

1P0756

1/2001

Resurface pavement and stabilize aggregate shoulders from Rte. 169 to
west city limits of Plattsburg.

Reasons:

During design, the overlay thickness was increased due to the traffic
volume. Also, asphalt shoulders, shoulder widening, and culvert
extensions were added due to truck traffic.

$2,380

$3,205

34.66%

Daviess

1P0760B

11/2000

Resurface pavement and improve shoulders from west of Rte. NN to
Grundy County.

Reasons:

The design of this project was split into two jobs after initial
programming. This allowed us to complete the roadway improvements
on existing right of way and reduce costs. The final cost represents only
one of the two jobs.

$2,117

$1,865

-11.90%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Daviess

35

110832

9/2001

Pavement repair from Rte. C to Rte. DD.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$303

$275

-9.24%

Harrison

136

1P0396

10/1997

Grading and replace bridges over Panther Creek and Thompson Fork of
Grand River from 0.5 mile east of Rte. B to Mercer Co.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$3,686

$4,054

9.98%

Nodaway

150779

7/2000

Geometric revisions, signals and lighting at Rte. V and Business Rte. 71
intersection in Maryville.

Reasons:

The increase is due to the award cost being much higher than
estimated. There was only one bidder, which drove up the price. Then,
half the intersection had to be rebuilt for turning trucks, which also
caused higher incidental costs.

$248

$449

81.05%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Carroll Z 250423 5/2001 Replace brldge over Tater Hill Creek 0.1 mile north of Rte. C. $889 $522 -41.28%
Reasons:
Competitive bids were received due to timing of award.
Chariton C 250325 6/2001 Grading, paving and replace bridge over Long Branch Creek 0.6 mile $454 $581 27.97%
west of Rte. 5.
Reasons:
The timing of award and actual engineering was higher due to the age of
the project.
Chariton 129 250681 6/2001 Bridge deck replacement 2.8 miles southeast of Rte. NN over East Fork $441 $656 48.75%
of Chariton River. )
Reasons:
This project was programmed as a hydro demolition of the deck, but
further investigation and design identified the condition required a deck
replacement.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Howard

2P0395

5/2001

Grading, paving and replace bridge over Adams Fork 0.1 mile north of
Rte. DD near Fayette.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$946

$1,004

6.13%

Howard

240

5P0134B

2/2000

Paving to complete new 2 lane roadway from Rte. 87 to 0.7 mile west of
Steinmetz.

Reasons:
The actual design and construction engineering incidentals was less
than estimated.

$4,951

$4,454

-10.04%

Livingston

250327

6/2001

Grading, paving and replace bridge over Gees Creek 0.6 mile south of
Grundy County.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$780

$844

8.21%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT

Page 5 of 70



Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Livingston

36

2P0706

11/2001

Interchange lighting at the intersection of Rte. 65 and Rte. 36

Reasons:
MoDOT furnished lighting equipment to minimize delay of project. This
item did not get included in the estimate.

$120

$95

-20.83%

Livingston

65

2P0346

2/1998

Widen the existing road to four lanes plus a continuous center turn lane
to improve traffic flow 1.4 miles north of Rte. 190 south 2.1 miles.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$6,089

$6,390

4.94%

Mercer

65

2P0314

4/2001

Grading, paving and replace bridge over Wildcat Creek 0.5 mile south of
Rte. 136 east junction.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$1,413

$1,395

-1.27%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Putnam

2P0397

5/2000

Grading, paving and replace bridge over Blackbird Creek 4.7 miles south
of lowa State line.

Reasons:
Competitive bids were received due to timing of award.

$711

$496

-30.24%

Randolph

63

2P0489C

3/1999

Grading and bridge 3.5 miles south of Moberly.

Reasons:

Costs for utility relocation was greater than programmed for this portion
of project. Actual preliminary engineering cost greater than
programmed. This project is part of 2P0489.

$3,813

$4,283

12.33%

Randolph

63

2P0684

2/2001

Interchange and outer road lighting and construct commuter parking
area at the Rte. 63 and Rte. 24 interchange in Moberly.

Reasons:
Final quantities were slightly higher than estimated.

$233

$251

7.73%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Saline

250456

5/2001

Replace bridge over Bear Creek 1.5 miles north of Rte. PP at Gilliam.

Reasons:
Competitive bids were received due to timing of award and proximity of
project location.

$826

$484

-41.40%

Saline

70

210631

1/2000

Coldmill existing asphalt surface and resurface eastbound lane using
superpave from Lafayette County line to Blackwater River.

Reasons:
Modifications to guardrail relating to 210630, including grading and
median slope modifications.

$6,976

$10,808

54.93%

Audrain

350572

12/2000

Grading, paving and replace bridge over Bear Slough 2.4 miles south of
Rte. 54.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$310

$349

12.58%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Clark

81

350600

4/2001

Rehabilitate bridge over Fox River 2.8 miles south of Rte. NN.

Reasons:
The increase is due to traffic control devices and temporary traffic
signals not being included in the original estimate.

$304

$396

30.26%

Lincoln

47

3P0586

7/1999

Widen to 3 lanes and resurface to reduce congestion from 0.1 mile west
of Rte. 61 west 0.7 mile.

Reasons:
Bid prices for the majority of the items were higher than the estimate.

$371

$423

14.02%

Lincoln

61

3P0594

7/1999

Replace temporary connections on north and southbound lanes 6.0
miles north of Troy.

Reasons:
Bid prices for the majority of the items were higher than the estimate.
Constructed quantities of excavation, pavement repair, asphaltic

concrete, cold milling, seeding and mulch were greater than the estimate.

$789

$1,341

69.96%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002
RSMo0.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Lincoln 61 3P0615 7/2001 Interchange I|ght|ng and guard rail at Rte. 47. $132 $125 -5.30%
Reasons:

Project cost to complete was within +/- 10% of estimate.

; Grading and paving for acceleration lanes at Tropicana Drive and Rte. C _ o,
Lincoln 1 P064 2001 251 25.07%
nco 6 3P0649 5/200 from 0.4 mile north of Rte. C south 0.7 mile at Moscow Mills. $335 $25 >.07%

Reasons:
Bid prices for grading, base, concrete and mobilization were less than
the estimate.

Lincoln 79 3P0660B 7/2001 Microsurfacing Pike County Line south to 0.7 mile north of Rte. C. $742 $643 -13.34%

Reasons:
Bid price for micro surfacing and incidentals costs were less than the
estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002 MoDOT Page 10 of 70



Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21 7952(6) (Dollars are in Thousands)
County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Marion C 350369 4/2000 Grading, paving and replace bridge over South Fork North River 1.7 $1,167 $1,108 -5.06%
miles east of Rte. Z east junction. ! ! )
Reasons:
Project cost to complete was within +/- 10% of estimate.
; Building demolition, asbestos removal and underground storage tank _ o
Marion P0413E 4/2001 111 2 17.12%
ario 36 3P0413 /200 removal from Rte. 24 to 0.7 mile west of Rte. 61. $ $9 °
Reasons:
Bid prices for removals were less than the estimate.
Marion 36 3U0269D 10/1997 ﬁ?:gi?s%bg?;\gs,gerand bridges in Hannibal from 0.8 mile east of Rte. 61 to $16,981 $17,885 5.32%
Reasons:
Project cost to complete was within +/- 10% of estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Marion 36 3U02691 6/2001 Grading and paving at Third Street in Hannibal. $262 $438 67.18%
Reasons:
Bid prices for removal of improvements, concrete work, and mobilization
were higher than estimate. Incidental costs were higher than estimated.
Marion 61 3P0604 12/2000 Interchange lighting and guard rail at Rte. 24. $305 $310 1.64%
Reasons:
Project cost to complete was within +/- 10% of estimate.
Marion 61 3P0617 7/2001 Interchange lighting and guard rail at Rte. 6. $127 $108 -14.96%
Reasons:
Bid prices for guard rail and lighting fixtures were less than the estimate.
Constructed quantities of conduit, trenching, and incidental costs were
less than the estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Marion 61 3P0646 11/2000 Diamond grinding at Rte. 61 and 24 interchange south of Palmyra. $41 $37 -9.76%
Reasons:
Project cost to complete was within +/- 10% of estimate.
Marion 61 3P0647 11/2000 Diamond grinding at Rte. 61 and 24 interchange at Taylor. $32 $31 -3.13%
Reasons:
Project cost to complete was within +/- 10% of estimate.
Resurface lanes, including parallel parking areas in Monroe City, from _ o
Monroe 24 P0582 11/2 4,47 20.62%
onro 3P058 /2000 1.2 miles west of Rte. U east to Rte. Z. $4,476 $3,553 0.62%
Reasons:
Bid prices for mobilization, asphaltic concrete, tack and prime were less
than the estimate. Incidental costs were lower than estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Montgomery

19

3P0484

5/2000

Grading, paving and bridge replacement on Katy Trail 0.4 mile north of
Rte. 94.

Reasons:
The decrease is due to competition among contractors (10 bidders)
produced a good, low bid.

$2,352

$1,684

-28.40%

Montgomery

70

310581

11/1999

Resurface 1-24' pavement on westbound lane and rehabilitate bridge A-
970 from Callaway County line east 4.2 miles.

Reasons:
The increase is due to the bid prices for a majority of the items being
higher than the original estimate.

$2,115

$2,589

22.41%

Montgomery

70

310669

10/2001

Microsurface 2-12' lanes at Callaway County line east to 0.8 mile east of
Rte. F and J (3 disconnected sections).

Reasons:
Project limits were refined and shortened. Bid prices for micro surfacing
were less than the estimate.

$332

$196

-40.96%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Pike

61

3P0611

11/2000

Replace temporary connection on northbound lane at Rtes. 61 and 161.

Reasons:
Bids received were lower than the average bid prices used for the
estimate.

$795

$690

-13.21%

Pike

61

3P0613

11/2000

Replace temporary connection on northbound lane 2.1 miles south of
Rte. HH.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$944

$891

-5.61%

Pike

61

3P0614

11/2000

Replace temporary connections on northbound and southbound lanes
0.1 mile north of Rte. OO.

Reasons:
Constructed width wider than the estimate.

$1,235

$1,549

25.43%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Pike

79

3P0625

4/2001

Grading, paving shoulders and guard rail for construction of bike trail
from Louisiana south city limits to Clarksville north city limits.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$1,430

$1,342

-6.15%

Ralls

61

3P0641

6/2001

Grading and paving for northbound right turn lane at intersection of Rtes.
61 and A in New London.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$91

$94

3.30%

Ralls

61

3P0651

7/2001

Grading and paving for left turn lane on southbound Rte. 61 0.4 mile
south of Rte. HH at Ideal Villa.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$88

$90

2.27%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Shelby

36

3P0409D

10/2000

Building demolition, asbestos removal and underground storage tank
removal at Rte. 15 intersection.

Reasons:
The decrease is due to the bid prices for hazardous materials disposal,
backfill and contaminated soil disposal less than the estimate.

$483

$321

-33.54%

Warren

70

310583

11/2000

Resurface 1-24' pavement on eastbound lane from 0.2 mile west of Rte.

47 east 6.6 miles.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$3,163

$3,350

5.91%

Warren

70

310628

9/2000

Interchange lighting at Rte. H.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$75

$70

-6.67%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Warren 70 | 310629 9/2000 Interchange lighting at Rtes. F and J. $39 $37 -5.13%
Reasons:
Project cost to complete was within +/- 10% of estimate.
Grading, paving and replace 3 bridges from 0.1 mile north of to 0.8 mile o
C 7 450981 1 4,4 4,52 1.59%
ass 098 5/1999 south of Rte. 58 in Pleasant Hill. $4,455 $4,526 >9%
Reasons:
Project cost to complete was within +/- 10% of estimate.
Cass Y 450980 1/2000 ggrading, paving and replace bridge at West Fork 2.8 miles south of Rte. $1,643 $1,555 -5.36%
Reasons:
Project cost to complete was within +/- 10% of estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Cass

58

4U1279

5/1998

Widen to 5 lanes from 0.6 mile east of Rte. 71 to Rte. J at Raymore.

Reasons:

The increase is due to the addition of sidewalks by the city. The
sidewalks were funded through the enhancement program and the city.
The city also installed signals at an intersection that was not in the
original estimate.

$6,378

$7,092

11.19%

Cass

71

4P1504

9/2000

Relocate crossover for County Road 327 3.0 miles north of Rte. B.

Reasons:
Acceleration and deceleration lanes were added to both northbound and
southbound directions to further enhance safety.

$367

$429

16.89%

Clay

29

411359

9/1999

Upgrade or add guardrail where needed from Armour Road to
Platte/Clay County line.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$967

$930

-3.83%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Clay

152

4U0029D

11/1998

Paving previously graded roadbed and construct bridges from east of
Rte. 169 to North Brighton in the Kansas City area.

Reasons:
Good bids were received for this project.

$14,710

$11,026

-25.04%

Clay

169

4U1045

2/2001

Replace deck, rehabilitate remaining structure, construct new approach
slabs, pavements and drain basin at Ramp No. 2 over Rte. 9 in Kansas
City area.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$876

$837

-4.45%

Clay

169

4U1097

5/2000

Replace bridge over Northwest 68th Street (Salt Rock Road) 2.3 miles
north of 1-29 in Kansas City area.

Reasons:

Additional piling was needed to obtain design bearing. Additional
concrete traffic barrier was added to the northbound lane. Also, impact
attenuators were installed at each end of the added concrete barrier.

$852

$1,305

53.17%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Clay

210

450109

10/1997

Grading and bridge to build a new 3.7 mile 2 lane roadway from east of
relocated Rte. EE to 1.5 miles east of Rte. JJ.

Reasons:

Revised the grade so there would be less grading quantities. Bids for
grading items were less than the average bid prices used for the
estimate.

$10,520

$8,709

-17.21%

Clay

210

4s0110C

10/1997

Grading, rock fill base, and build a new bridge for a new 5.3 miles long 2
lane roadway from 1.5 miles east of Rte. JJ to 0.3 mile west of Fishing
River.

Reasons:

Revised the grade so there would be less grading quantities. Bids for
grading items were less than the average bid prices used for the
estimate.

$6,194

$3,185

-48.58%

Clay

210

4U1114B

7/1999

Grading, paving and bridges for dual divided facility east of 1-435 from
Randolph Road to Eldon Road/Station Dr. in Kansas City area.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$7,042

$7,532

6.96%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Clay

435

411247

12/1997

Resurface, replace and modify guard rail and extend culverts from 1-35
to Missouri River Bridge.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$4,988

$4,796

-3.85%

Henry

4P0355

5/1996

Grading, paving, and bridge to add lanes for dual from 1.5 miles west of
Clinton west urban limits to west urban limits.

Reasons:
Bid for the grading quantity was higher than the average unit price used
in the program estimate.

$3,496

$4,125

17.99%

Henry

4P0861B

12/1996

Grading, paving and resurface for new two lane roadway from 0.4 mile
south of Rte. DD to 0.8 mile north of Rte. O.

Reasons:
Project cost to complete was within +/- 10% of estimate

$6,040

$6,209

2.80%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Henry

4P0861C

12/1996

Build four new bridges for a new two lane roadway from 0.4 mile south of
Rte. DD to 0.8 mile north of Rte. O.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$3,107

$3,023

-2.70%

Henry

4U0286

5/1996

Grading, paving and bridges from west urban limits to 0.4 mile north of
Rte. 13 south junction in Clinton.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$7,990

$8,702

8.91%

Jackson

35

411485

6/2000

Remove pedestrian bridge 1.0 mile south of Clay County line.

Reasons:

Decrease is due to the original program estimate being based on
installing a new sign truss to replace a sign that was on the bridge.
During design, it was determined that a ground mount sign could be
used which reduced cost.

$342

$234

-31.58%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Jackson

50

4P1191

4/1999

Grading, paving, bridge, outer road and interchange to upgrade Rte. 50
to a freeway from 0.5 mile east of Rte. 291 to 1.0 mile east of Todd
George Road.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$20,528

$21,390

4.20%

Jackson

70

411306B

7/2000

Construct permanent signals at I-70 and Little Blue Parkway interchange
ramps.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$219

$207

-5.48%

Jackson

70

411518

7/2001

Remove 1-3/4" asphaltic concrete & replace with 1-3/4" superpave on 4
original through lanes (outside lanes) from 1-470 to Rte. 7.

Reasons:
Bids received were lower than the average bid prices used for the
estimate.

$2,410

$1,429

-40.71%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002
RSMo0.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Jackson 150 4U1011 8/1998 Grading, drainage and partial paving from Kansas State line to Rte. D $17,290 $19,115 10.56%

(Holmes Road) in Kansas City.

Reasons:

Project needed fill material which required the contractor to bring in
additional material from a different site. Also, undesirable sub grade
soils in the area needed to be undercut from the existing soil and
replaced with a more acceptable material.

Build eastbound and westbound bridges over Blue River from Kansas
Jackson 1 4U1011C 1 7 7 -11.73%
ackso >0 u10 8/1998 State line to Rte. D (Holmes Road) in Kansas City. $8,55 $7,553 3%

Reasons:

Revised the grade so there would be less grading quantities. Bids for
grading items were less than the average bid prices used for the
estimate.

Remove island and stripe for dual left turn lanes, widen SB on ramp & o,
Jackson 291 4P1 4/2 4 -10.47%
ackso 9 353 /2000 extend right turn lane on NB off ramp at the Rte. 24 interchange. $430 $385 0 °

Reasons:
The bid prices for some of the items were less than what was estimated.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002 MoDOT Page 25 of 70



Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Jackson 291 4U0564E 9/1998 Brldge deck and painting on the Missouri River Brldge in Kansas Clty $4,120 $2,692 -34.66%
Reasons:
The decrease is due to the estimates for the bridge being considerably
lower than anticipated.
Build bridges as part of the new construction on Rte. 291 from south of o
Jack 291 4 C 1 2,24 2,32 .38%
ackson 9 U0566 9/1998 Rte. 210 to north of Rie. 24. $2,249 $2,325 3.38%
Reasons:
Project cost to complete was within +/- 10% of estimate.
Jackson 435 411299C 6/1999 G'rading, drginagg, guardrail gnd ggard cable from Rte. 24 south to $1,892 $2,577 36.21%
Hickman Mills Drive (Grandview Triangle).
Reasons:
Additional items were added to accommodate the guard cable. The
contractors bid for some of the items were high due to not having past
experience with guard cable. Contractor was asked to maintain the
guard cable after it was installed.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Jackson

435

411333

1/2001

Coldmill, pavement repair, resurfacing, bridge rehabilitation, signing and

guard rail from Rte. 24 to Rte. 78.

Reasons:
Pavement design was changed. The amount and cost for pavement
repair was more than estimated.

$3,732

$4,641

24.36%

Jackson

435

411498

4/2000

Landscaping at 1-435 and Holmes Road interchange.

Reasons:
Day lilies were specified at the time of the estimate but were not
available so a less expensive variety was used.

$298

$244

-18.12%

Platte

451509

6/2001

Widening for turn lanes 1.3 miles west of I-635 at Mattox Road
intersection.

Reasons:
Additional Class A and Asphalt quantities were necessary to complete
the project.

$98

$155

58.16%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Resurface part 36' and 48' pavements, signing, 16 ' median barrier and 0
Platte 29 411246 5/1998 8,179 10,050 22.88%
/ rehabilitate 2 bridges from 0.5 mile south of Rte. T to Clay County. %8, $10, °
Reasons:
Additional bridge items were included and additional cold milling and
resurfacing on the shoulders.
Ray 13 4P11020 6/2000 gsgfestc;s‘,‘abatement and demolition of improvements from Rte. 10 south $290 $101 -65.17%
Reasons:
Bids received were lower than the average bid prices used in the
estimate.
Various Var 411503 2/2001 Replace raised pavement markers on Rtes. 1-435, 1-470, I-670 and 1-635 $265 $185 -30.19%
in Clay, Jackson and Platte Counties. )
Reasons:
Bids received were lower than the average bid prices used in the
estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Benton

65

4P0936C

4/1997

Grading to add lanes for dual from south of Pettis Co. to south of Rte. 52
south junction.

Reasons:
Project cost to complete was within +/- 10% of estimate

$8,656

$8,292

-4.21%

Boone

63

5P0418

1/2000

Paving from 0.7 mile south of Randolph County to 0.3 mile south of Rte.
124 north junction.

Reasons:
The increase is due to the bids coming in higher than anticipated.

$9,137

$10,227

11.93%

Boone

63

5P0418B

10/1998

Grading and bridge to add lanes for dual from 0.7 mile south of
Randolph County to 0.3 mile south of Rte. 124 north junction.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$4,819

$4,441

-7.84%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT

Page 29 of 70



Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Resurface 1-24' pavement and pavement repair on eastbound lane from o
Boone 70 510475 3/2000 2,397 3,213 34.04%
/ Rte. 740 to 0.4 mile west of Rte. 63. 32, 33 °
Reasons:
The increase is due to the asphalt prices coming in significantly higher
than anticipated.
Boone Var 5P0794B 7/2001 Microsurfacing I-70 eastbound lane from Rte. 63 to Rte. Z and entire $355 $327 -7.89%
length of Business Loop 70 in Columbia. '
Reasons:
Project cost to complete was within +/- 10% of estimate.
Pavement repair, rehabilitate bridge and resurface the eastbound lanes o
Call 4 P07 1/2 2,794 7 10.84%
alaway > >P0703 /2000 from Bus. Rte. 54 north junction in Fulton to 2.6 miles north of |-70. $2,79 $3,09 0.84%
Reasons:
Pavement repair increased.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Camden

54

5P0347C

3/1999

Build bridge for the Rte. Y interchange from Rte. Y to 1.3 miles west of
Rte. KK.

Reasons:

Contractor did not encounter rock at the location shown on the plans
requiring a redesign of the bridge bents resulting in overruns in bridge
piling, fill material, and concrete, etc.

$727

$1,019

40.17%

Camden

54

5P0347F

3/1999

Grading and drainage from Rte. Y to 1.3 miles west of Rte. KK.

Reasons:

Plans were designed and estimated requiring contractor to move fill
across Rte. 54 under traffic. Contractor developed a bypass that allowed
the movement of this material unimpeded by traffic which reduced the
cost of the contract.

$5,242

$3,774

-28.00%

Camden

Var

5P0794D

7/2001

Microsurfacing Rte. 54 from the Grand Glaize Bridge to Bus. Rte. 54
west junction.

Reasons:

Contractor supplied traffic marking paint failed to meet MoDOT specs,
striping was done by MoDOT, reducing contract cost. Quantity of micro
surfacing was less than estimated.

$462

$366

-20.78%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Cole

50

5P0774

7/2000

Pavement grooving on Rtes. 50 and 54 from 0.5 mile E/O Rte. 179 to 0.8
mile E/O Eastland Dr. & 0.7 mile E/O Ellis Blvd. to Missouri River Bridge.

Reasons:
The decrease is due to conservative estimates for a new type of work.
Historical data wasn't available for comparison.

$739

$71

-90.39%

Cole

50

550773

7/2000

Landscape parking area, adjacent pedestrian trail and front lawn, and
build sidewalk at District 5 Office complex on Bus. 50 (Missouri
Boulevard) in Jefferson City.

Reasons:
The decrease is due to the sprinkling system and trees being much less
than the original estimate.

$109

$94

-13.76%

Cole

179

5U0441D

4/1999

Grading and paving for new 4 lane highway from Rte. 50 to Edgewood
Drive in Jefferson City.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$4,890

$4,972

1.68%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Cooper

70

510696

11/2000

Resurface eastbound lane from Saline County to 0.3 mile west of Rte. M
overpass.

Reasons:
Bids received were lower than the average bid prices used for the
estimate.

$4,516

$3,955

-12.42%

Cooper

Var

5P0794C

7/2001

Microsurfacing I-70 eastbound lane from Rte. M to Railroad Bridge in
Missouri River bottoms in Cooper County.

Reasons:

Contractor supplied traffic marking paint failed to meet MoDOT specs
and was paid for at half the bid price. Bids for the micro surfacing were
less than estimate.

$279

$235

-15.77%

Moniteau

50

5P0759

3/2000

Coldmill and resurface from east of Tipton to east of California.

Reasons:
Estimated with 2 3/4" asphalt but built as 3 3/4" asphalt thickness and
pavement repair required.

$2,584

$2,965

14.74%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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RSMo.21.795.2.(6)

(Dollars are in Thousands)
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Rte.
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Award
Date

Description of Improvement / Location
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Cost to
Complete

Percentage
Difference

Osage

50

5P0764

11/2000

Coldmill and resurface from 0.2 mile east of Rte. 100 to 0.3 mile east of
Rte. 89 south junction in Linn.

Reasons:
The decrease is due to the asphalt bids being lower than anticipated.

$500

$437

-12.60%

Pettis

550760

7/2000

Grading and paving to realign Clarendon Road to intersect with Rte. Y
and Thompson Blvd. at Clarendon Road and Rte. Y in Sedalia.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$787

$777

-1.27%

Pettis

50

5P0765

11/2000

Resurface, shoulder stabilization and pavement replacement from Rte.
65 to 0.7 mile east of Rte. TT.

Reasons:
Original pavement thickness of 5 3/4" was reduced to 1 3/4" with cold
milling.

$1,856

$1,293

-30.33%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Pettis 65 5P0753D 8/2001 Demolition of 1 house and 1 out building and asbestos removal 0.2 mi. $27 $25 -7.41%
south of intersection with Saxjawea Road. )
Reasons:
Project cost to complete was within +/- 10% of estimate.
Pettis 65 5P0775 1/2001 Grading and paving to improve horizontal curve 0.8 mile south of Saline $276 $329 19.20%
County line (northbound lane). '
Reasons:
Estimated as Plant Mix Bituminous pavement, but was required to be
super pave asphaltic concrete. This was a small project with only one
bidder.
Franklin 44 611462 5/2001 Lighting for commuter parking lots at the Rte. 50, Rte. 100 West and $122 $92 -24.59%
Rte. 100 East interchanges. )
Reasons:
The cost under run is due to the extent of lighting being reduced on one
of the parking lots.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT

Page 35 of 70



Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
; Paving and lighting commuter parking lots at Rtes. 30 and D on 1-44, o
Franklin 44 611463 5/2001 197 235 19.29%
/ Franklin County and at Herculaneum on 1-55, Jefferson County. $ $ °
Reasons:
The cost overrun is due to the lighting limits that were expanded on one
of the parking lots.
; Grading and paving for intersection improvements at intersection of 1-44 o
Franklin 44 S14 2001 1 22 23.24%
ranki 651455 6/200 South Outer Road with Rte. 100 in Gray Summit. $185 $228 3 °
Reasons:
The difference is due to the extra measures required to avoid relocation
of the petroleum pipe lines.
; Rock retention system and fencing on Business Loop 44 between 2nd o
Franklin 44 X1350B 7/2 17 2 49.13%
rankd 6X1350 /2000 Street and 3rd Street in Pacific. $173 $258 9-13%
Reasons:
The fencing was more extensive in quantity than the conceptual plans
originally anticipated.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Franklin

47

6U0836

5/1998

Grading, paving, retaining walls, resurfacing and signals from the
Missouri River south to 0.5 mile south of Rte. 100 in Washington.

Reasons:
The difference is due to 3 signals were added for safety and the box
culvert was redesigned requiring extended walls and reinforced footings.

$7,196

$8,333

15.80%

Franklin

50

6P1322

11/2000

Coldmilling and resurfacing from Rosedale Avenue to McKinley Avenue.

Reasons:

The decrease is due to the project being originally estimated to resurface
5 lanes. As the project developed, the team decided that only the 2
original lanes needed to be cold milled and resurfaced.

$337

$247

-26.71%

Franklin

50

6X1350D

6/2000

Grading, drainage and pavement widening for turn lane east of Rte. 47
east at Burgandy Drive (La Chateau Subdivision).

Reasons:
Project cost to complete was within +/- 10% of estimate.

$210

$220

4.76%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Franklin 100 6P1325 6/2000 \é\/tiedex existing pavement to provide turn lanes on all 4 approaches at $855 $765 -10.53%
Reasons:
The grading was overestimated.
; Grading, drainage, pavement widening and curbing to create center turn o
Franklin 1 X1341E 2 224 4 104.91%
rankd 00 6X13 6/2000 lane from west of Industrial Drive to east of Rte. C in New Haven. $ $459 04.91%
Reasons:
The difference is due to the original estimate did not include extensive
drainage facilities and utility relocations.
; Pave two commuter parking lots at intersections of Rte. 50/Rte. AH and o
Franklin V X1 2/2 4 25.00%
rankli ar 6X1350G /2000 Rte. 100/Bus. Loop 44. $6 $80 5.00%
Reasons:
The difference is due to asphalt thickness increased from the original
planned thickness.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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(Dollars are in Thousands)
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Rte.
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Description of Improvement / Location
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Cost to
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Percentage
Difference

Jefferson

6507041

6/1999

Grading and paving to complete new Rte. 21 interchange from west of
new Rte. 21 to new Rte. 21.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$6,341

$6,022

-5.03%

Jefferson

650903

9/1999

Grading, paving and replace bridge over Big River 2.0 miles northwest of
Rte. C.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$3,539

$3,353

-5.26%

Jefferson

21

6P0876B

9/1998

Grading and drainage from Schenk Road to 1.1 miles south of Schenk
Road.

Reasons:
The difference is due to the contractor value engineering on the
structures reduced the costs.

$6,912

$4,904

-29.05%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Jefferson

30

651429

1/2001

Add dual left lanes on Rte. 30 approaches and widen north and
southbound Sugar Creek Road at the intersection of Rte. 30 and Sugar
Creek Road.

Reasons:
More extensive work was needed on the median island, intersection and
signal loops.

$574

$665

15.85%

Jefferson

55

611354

1/2000

Resurface northbound and southbound lanes from Rte. 67 to Ste.
Genevieve County line.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$11,626

$10,629

-8.58%

St Charles

61

651451

7/2000

Resurface west outer road from 0.6 mile north of McHugh Road to 0.4
mile south of McHugh Road.

Reasons:
The difference is due to the change from super pave to bituminous
pavement.

$304

$269

-11.51%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
St Charles 70 6I11287B 7/1999 Grading, drainage, paving and Signals 0.2 mile west of Rte. M. $2,698 $1,895 -29.76%
Reasons:
The pavement was overestimated.
St Charles 70 611306 7/2000 Zs:tu(;a;?%?; Z;o south outer road from west of Lake St. Louis Blvd. to $613 $583 -4.89%
Reasons:
Project cost to complete was within +/- 10% of estimate.
St Charles 70 611307 7/2000 Resurfacing on I-70 south outer road from east of Salt Lick to Rte. C. $124 $114 -8.06%
Reasons:
Project cost to complete was within +/- 10% of estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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RSMo.21.795.2.(6)
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County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
St Charles 70 611308 7/2000 nglérfaclng on |-70 north outer road from Rte. 370 to east of Zumbehl $667 $427 -35.98%
Reasons:
The difference is due to the revised asphalt from super pave to a
standard mix.
St Charles 70 611309 7/2000 Resurfacing on I-70 north outer road from west of Lake St. Louis Blvd. to $114 $100 -12.28%
east of old Rte. 40.
Reasons:
The difference is due to the revised asphalt from super pave to a
standard mix.
St Charles 70 611310 7/2000 Resurfaping on I-70 north outer road from Warren County line to $411 $399 -2.92%
Wentzville.
Reasons:
Project cost to complete was within +/- 10% of estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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St Charles

94

651241

3/2000

Grading and paving at Alta Villa Road 2.3 miles west of Rte. 67.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$1,689

$1,594

-5.62%

St Charles

94

6X1350E

6/2000

Add a left turn and right turn lane to the intersection of Rte. 94 at
Independence Road.

Reasons:

The estimate was only MoDOT's share. After the City and school district
backed out of the project, MoDOT took over the entire project. The cost
to complete represents the total project.

$69

$121

75.36%

St Louis

21

6P1422

1/2001

Add through lane to existing shared through, left lane and right bay
(westbound) at Butler Hill Spur intersection.

Reasons:
The decrease is due to the signal items did not require as much
replacement of wiring as included in the original scope.

$262

$179

-31.68%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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St Louis

30

651424

5/2000

Install new closed loop system, including 13 cabinets and controllers,
fiber optics, detectors and loops from Rte. 61/67 (Lindbergh) east to
Siebert Avenue.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$679

$681

0.29%

St Louis

30

651438

6/2000

Grading and paving to construct turn lanes and traffic signals at Maurer
Industrial Drive/Rahning Road intersection in Sunset Hills.

Reasons:
The difference is due to the amount of time to design the project was
less than anticipated.

$1,272

$1,143

-10.14%

St Louis

40

6P1523

6/2001

Grading, drainage and paving at eastbound Rte. 40 ramp west of Mason
Road in Town and Country.

Reasons:
The difference is due to the unit costs were over-estimated.

$112

$59

-47.32%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Rte.
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Award
Date

Description of Improvement / Location
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Cost to
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Difference

St Louis

67

6U1132

3/2001

Replace wearing surface on bridge over I-70 in St. Louis area.

Reasons:
Due to the deterioration of the bridge, more bridge work was needed.

$523

$679

29.83%

St Louis

231

651423

3/2000

Replace 12 controllers and cabinets with fiber optic closed loop system,
conduit and detectors from Sappington Barracks Road south to Erb
Road.

Reasons:
The difference is due to the fiber optic technology changed between the
estimate and actual construction.

$564

$739

31.03%

St Louis

231

6U1066

4/1998

Grading, paving and signals to widen to 5 lanes from Christopher Road
to 0.5 mile north of Fine Road in St. Louis area.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$6,463

$6,602

2.15%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
St Louis 270 6106170 3/1999 Sound wall (no. 3) from Sappington Road to Rte. 21. $599 $705 17.70%
Reasons:
The increase is due to adding fence removal by force account. The
fence was difficult to access and remove. Wall heights were raised in
various locations to give a more uniform appearance.
St Louis 270 | 610617P 3/1999 Sound wall (no. 6) from Rte. 30 to Sappington Road. $1,211 $977 -19.32%
Reasons:
The decrease is due to the access site where walls were constructed
was easier than anticipated. Graffiti projects were not put on the back
side of the walls.
St Louis 270 | 610617Q 11/1999 Sound wall no. 4 east of Rte. 21. $326 $548 68.10%

Reasons:
The difference is due to the sound wall was extended 750 feet to provide
adequate sound abatement.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Rte.

Job
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Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

St Louis

270

6I0617R

11/1999

Sound wall no. 5 from east of Rte. 21 to east of Theiss Road.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$934

$918

-1.71%

St Louis

270

610617S

11/1999

Sound wall no. 9 west of Theiss Road.

Reasons:
The difference is due to the sound wall unit price was over-estimated.

$800

$678

-15.25%

St Louis

270

611373

6/2000

Improve turning radius at southwest corner, move mast arm and drop
inlet on Dorsett Road at Progress Parkway in Maryland Heights.

Reasons:

The increase is due to the signal and drainage items being more costly
than anticipated due to the very tight work area with very high traffic
volumes.

$53

$86

62.26%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Rte.
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Award
Date

Description of Improvement / Location

Estimate
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Difference

St Louis

340

6U0792

2/1999

Grading, widen to 5 lanes and resurface from Ladue Road to River
Valley Drive in St. Louis area.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$12,422

$11,679

-5.98%

St Louis

364

6U0803Q

2/1999

Grading, retaining walls and bridges for Page Avenue extension at
Seven Pines Drive and Amiot Drive in St. Louis area.

Reasons:
The difference is due to the numerous utility problems requiring changes
in the project.

$3,508

$4,534

29.25%

St Louis

Var

6M0066

6/2001

Repaint six bridges at various locations in St. Louis County and City.

Reasons:
Unit bid prices came in lower than estimate.

$755

$464

-38.54%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Rte.
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Award
Date

Description of Improvement / Location
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Cost to
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Difference

St Louis City

366

651333

12/2000

Resurfacing from River Des Peres east 2.2 miles.

Reasons:
The increase is due to the fact that the original estimate did not include
super pave.

$916

$1,572

71.62%

Barry

112

750722

2/2001

Resurface from Rte. F to Rte. 37.

Reasons:

The decrease is due to the consultant engineering cost being lower than
anticipated. Bids came in lower because the project was let in
combination with other contract level course work in the area.

$270

$236

-12.59%

Barton

160

7P0687

4/2000

Signals, lighting and geometric revisions at intersection of Rte. 160 and
Rte. 71 east outer road in Lamar Heights.

Reasons:

This is a relatively small spot-improvement project and these often result
in higher bids. Small quantities and the addition of a turn lane resulted in
high bids on the earthwork and asphalt items.

$235

$295

25.53%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Description of Improvement / Location
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Cost to
Complete
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Difference

Barton

160

7P0702

4/2000

Improve radii on south approach and relocate signal at Gulf Street in
Lamar.

Reasons:

This is a relatively small spot-improvement project, and these often
result in higher bids. Small quantities resulted in several roadway items
being bid higher than expected.

$122

$146

19.67%

Cedar

32

7P0591B

8/2001

Demolish structures and remove wells, septic systems and other
improvements on acquired right of way from 0.3 mile west of Rte. A to
east of Rte. 245.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$51

$52

1.96%

Jasper

43

750696

4/2000

Install traffic signals at Elk Road in Joplin.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$128

$116

-9.38%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT

Page 50 of 70



Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)
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Rte.
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Cost to
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Jasper

44

710673

1/2000

Resurface 2-24' pavements from Newton County east 2.1 miles.

Reasons:

Due to changing standards, guardrail and sign trusses needed to be
brought up to meet requirements. Drainage and pavement transitions at
ramps cost more than anticipated.

$1,382

$1,885

36.40%

Jasper

71

750695

4/2000

Grading, widen, resurface and signals at Missouri and Northern
Arkansas RR crossing near Turkey Creek Blvd. in Joplin.

Reasons:

This project was completed in conjunction with MoDED's Motor Carrier
and Railroad Safety Division. Additional costs were to address railroad-
related items, particularly signalization. Heavy traffic conditions also
may have contributed to higher costs.

$261

$615

135.63%

McDonald

71

7P0492B

9/1998

Grading for 4-lane relocation from existing Rte. 71 south of Goodman to
Rte. 76 near Anderson.

Reasons:
Rock was encountered at higher elevations than expected, resulting in
higher excavation costs.

$12,768

$14,273

11.79%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Newton

44

710674

1/2000

Resurface 2-24' pavements from Range Line Road to Jasper County.

Reasons:

Due to changing standards, guardrail needed to be upgraded to meet
requirements. Drainage and pavement transitions at ramps cost more
than anticipated.

$1,207

$1,490

23.45%

Newton

44

710706

6/2001

Install tower lighting at interchange with Business Rte. 71 (Range Line
Road) in Joplin.

Reasons:

All major pay items came in below estimate. This was the first high-mast
tower lighting project in the district. The lack of historical data and
competitive nature of the bidding are possible causes for the low bids.

$437

$364

-16.70%

Newton

60

7P0686

4/2000

Grading to improve sight distance at the intersection of Rte. 60 and Rte.
86 at Neosho.

Reasons:
Mobilization and asphalt costs were higher than estimated.

$81

$105

29.63%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Newton

71

7P0491

11/1999

Paving for 4 lane relocation from Rte. 60 to existing Rte. 71 south of
Goodman.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$20,328

$22,043

8.44%

St Clair

13

7P0428C

9/1999

Grading and bridge to add lanes for dual divided highway from 1.9 miles
south of Rtes. A and C to 0.7 mile south of Rte. 82 at Osceola.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$6,069

$6,004

-1.07%

St Clair

13

7P0428E

9/1999

Grading and bridge to add lanes for dual divided highway from 0.7 mile
south of Rte. 82 to 2.6 miles north of Rte. 54.

Reasons:

The program estimate was somewhat higher than the bids received for
the project. Also, some economy-of-scale benefit was derived from
letting this project in combination with 7P0428C.

$6,043

$4,934

-18.35%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Christian

14

8P0674

8/2001

Grading and paving to add left turn lane from Bus. Rte. 65 to 6th Avenue
and install signals at 6th Avenue in Ozark.

Reasons:
Scope change due to addition of signals and revised pavement design.

$386

$483

25.13%

Christian

65

8P0453B

5/1999

Grading and bridges for dual lane facility from south of Rte. EE to Woods
Fork Road (South).

Reasons:
The rock excavation was not satisfactory for the rock base under
pavement.

$12,908

$14,260

10.47%

Greene

13

8P0686

5/2001

Grading and paving to provide dual left turn lanes, improved right turn
lanes and signal modification on Rte. 13 (Kansas Expressway) at
Business Loop 44 (Chestnut Expressway) in Springfield.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$1,140

$1,196

4.91%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Grading, paving and bridges to provide 4 lanes from 0.7 mile north of _ o
Greene 65 8P0406 3/1999 8,014 6,931 13.51%
/ Rte. 125 to 0.7 mile south of Rte. 125. 38, 36 ?
Reasons:
Price bid for concrete pavement was lower than estimated.
Add left turn lane & signals on Rte. 64 at Brice St. and add right turn lane o
Laclede 4 P067 2001 441 797 73%
acled 6 8P0675 6/200 on southbound Rte. 5 at Rte. 64 in Lebanon. $ $79 80.73%
Reasons:
Scope change including pavement design and to lengthen project to
school entrance.
Polk 13 8P0590C 9/2001 Grading and paving from 0.4 miles s/o 380th St. to 2 mi. n/o Rte. BB & B. $207 $170 -17.87%
Reasons:
Emergency slide repair caused a change in scope.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Description of Improvement / Location
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Taney

850667

8/1999

Replace existing low water crossing with a triple box culvert from 0.5 mile
to 0.8 mile east of Rte. 76.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$716

$748

4.47%

Taney

65

8P0454C

11/1997

Grading and bridges for northbound lanes and grading and paving for
portion of outer roadways from Christian Co. to 0.8 mile north of Rte. 160.

Reasons:
Excavation costs were reduced by redesigning outer roads.

$11,368

$8,214

-27.74%

Taney

65

8P0609C

4/2000

Grading and paving east of Rte. 65 on Rte. V.

Reasons:
The rock excavation and base course asphalt was lower than the
estimate. Also, due to the contractor's low mobilization cost.

$2,966

$2,096

-29.33%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Taney

76

8P0694C

7/2001

Resurface 3,4 and 5 lane sections with ultra thin bonded wearing course
from Bus. Rte. 65 to Roark Valley Road (Branson).

Reasons:
Bid price on ultra thin wearing surface was higher than estimated.

$223

$237

6.28%

Taney

265

8P0623B

4/1999

Grading, paving, signals and lighting for relocation to upgrade to 4 lanes
at the north intersection of Rtes. 165 and 265.

Reasons:
The increase is due to additional excavation being required. Also, the
contract low bid was 10% greater than anticipated.

$2,728

$3,657

34.05%

Taney

465

8P0622E

7/1999

Grading for 4 lane freeway from south of Roark Creek to south of Rte. 76.

Reasons:
Placing rock fill was estimated higher than the contractor's bid.

$8,098

$7,046

-12.99%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Various Var 8P0694B 7/2001 Bridge deck seals on 9 bridges in Christian, Greene and Ozark counties. $255 $234 -8.24%
Reasons:

Project cost to complete was within +/- 10% of estimate.

Webster 38 850392 6/2000 gtr:diijng, paving and replace bridge over Hannah Creek 1.0 mile west of $1,839 $1,835 -0.22%

Reasons:
Project cost to complete was within +/- 10% of estimate.

Webster 44 810627 4/2001 Resurface 1-24' pavement (westbound lane) from 0.5 mile west of Rte. B $2,887 $3,403 17.87%
to 0.1 mile west of Niangua River. ! ! '

Reasons:
Super pave asphalt prices higher than estimated.

Note: Estimates include actual right of way spent for jobs without programmed right of way.
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Number Date Complete Difference
Webster 44 810633 4/2000 Resurface westbound lane from 0.5 mile west of Rte. B to 1.6 miles west $4,666 $5,255 12.62%

of Webster County line.

Reasons:
Diamond grinding was not included in the estimate. Also, asphalt bond
breaker quantity exceeded estimate.

Grading and drainage for 4 lane highway from 4.6 miles west of Rte. 21 o
Carter 60 9P0282C 7/1999 South to 1.1 miles east of Rte. 21 South. $5,402 $5,978 10.66%

Reasons:

Utility relocation costs were higher than estimated due to providing
proper clear zone where the existing roadway was used. The temporary
erosion control was greater than normal because of the steep grades
throughout the project.

Crawford 19 9P0470 2/1999 Widen Rte. 19 and'the bridge over Inte?rstate 44 and improve traffic $3,983 $4,488 12.68%
signals and ramps in Cuba at the 1-44 interchange.

Reasons:
The project was extended to the north on Route 19 beyond the original
scope to improve access to local development.

Note: Estimates include actual right of way spent for jobs without programmed right of way.
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County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Dent B 950268 7/2000 Grading, paving and replace low water crossing 8.5 miles east of Rte. 19. $696 $756 8.62%
Reasons:
Project cost to complete was within +/- 10% of estimate.
Widen to 4-12' lanes and 14’ left turn lane, drainage and traffic signals 0
Dent 2 P0291 2 2 464 4.34%
3 9p029 9/2000 from Missouri Street west to Rte. 72 in Salem. $3,320 $3,46 34%
Reasons:
Project cost to complete was within +/- 10% of estimate.
Widen to 4-12' lanes and 14’ left turn lane, drainage and traffic signals 0
Dent 2 P0291B 2/2 761 1 1.06%
3 9p029 /2000 from Rte. 19 west to Missouri Street in Salem. $3,76 $3,80 06%
Reasons:
Project cost to complete was within +/- 10% of estimate.

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Howell

63

9P0365

6/1999

Pave new northbound lane and rehabilitate and resurface southbound
lane from south of Rte. 60 east junction to Rte. N at Pomona.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$10,659

$9,849

-7.60%

Howell

1]

950272

4/2000

Grading, paving and replace bridges on 2 disconnected sections 6.7 and
8.0 miles south of Rte. 160.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$2,626

$2,691

2.48%

Phelps

44

910466

11/1998

Widen Rte. 68 and the bridge over I-44, traffic signals and lighting at the
Rte. 68 interchange in St. James.

Reasons:
The estimate did not take into account the full extent of bridge repair
needed on the project.

$2,640

$3,089

17.01%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Phelps

44

910488

1/2001

Coldmill and resurface westbound lane from Rte. J to east of Rte. D.

Reasons:
The type of asphalt used resulted in lower asphalt costs.

$2,608

$2,073

-20.51%

Phelps

68

9P0491

11/2000

Widening, geometric revisions and add signals on Rte. 68 from 0.6 mile
to 0.3 mile north of Rte. B/68 intersection.

Reasons:
Project limits extended to complete 3-lane section tie into former limits of
910466.

$342

$556

62.57%

Pulaski

44

950492B

10/2001

Pavement overlay and entrance construction I-44 Spur Soutbound lanes
just North of Fort Leonard.

Reasons:
This emergency project came in high due to higher than typical ashpalt
bids and a high removal of improvements bid.

$52

$64

23.08%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT
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Pulaski

133

850389

2/1999

Grading, paving and replace bridge over Gasconade River from 1.0 mile
north to 1.0 mile south of Gasconade River south of Richland.

Reasons:
The amount of rock excavation was less than originally estimated.

$7,475

$6,163

-17.55%

Ripley

21

9P0428

2/2000

Grading, paving and replace bridge over Little Black River 0.7 mile south
of Rte. NN.

Reasons:
All excavation cost were less than the estimate.

$2,531

$2,272

-10.23%

Butler

67

0P0339B

12/1997

Grading for new 4 lane highway to relocate Rte. 67 west of Poplar Bluff
from Rte. 60 east to 2.0 miles south of Rte. M.

Reasons:

Estimated shrinkage factor used for design varied from field conditions,
thereby leading to redesign of roadway profile during construction. This
redesign led to increases in quantities of excavation and compaction pay
items.

$10,492

$11,684

11.36%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002

MoDOT

Page 63 of 70



Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Butler

67

0P0789

11/2000

Resurface north and southbound lanes of dual facility from 4.0 miles
south of Wayne County line to Rte. 60/67 interchange.

Reasons:

The scope of this project was increased to provide additional thickness
of asphalt resurfacing. Subsurface investigation indicated the existing
pavement had deteriorated to the point that additional thickness was
warranted.

$2,471

$3,455

39.82%

Butler

67

0P0810

9/2000

Pavement repair and shoulder replacement from Rte. 160/158 to
Arkansas State line.

Reasons:
Pavement repair more extensive than initially determined and shoulder
work required more grade work.

$3,301

$3,763

14.00%

Butler

158

0S0807

8/2000

Reconstruct railroad crossing 2.5 miles east of Rte. 67 in Harviell.

Reasons:

The project length of the reconstructed roadway increased after the initial
estimate, therefore increasing the cost of the roadway and approach
improvement.

$134

$413

208.21%

Note: Estimates include actual right of way spent for jobs without programmed right of way.

11/05/2002
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Cape Girardeay 74

0U0321B

4/1998

Substructure and superstructure for east approach spans of Mississippi
River Bridge at Cape Girardeau.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$30,715

$28,886

-5.95%

Cape Girardeay 74

0U0616

3/2000

Grading, paving and replace bridge over Little Ramsey Creek at Rte. 74
in south Cape Girardeau City.

Reasons:
The decrease is due to the bridge estimate being less than anticipated.

$1,179

$925

-21.54%

Cape Girardeay 177

050786

5/2000

Intersection geometric improvements on disconnected sections from
Rte. W east to Rte. J.

Reasons:

Excavation prices were higher than estimated. Also, entrances to
Proctor and Gamble marshalling yards were enlarged to better handle
P&G's increased truck traffic flow.

$800

$1,179

47.38%

Note: Estimates include actual right of way spent for jobs without programmed right of way.
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
; Resurface 0.4 mile and resurface 0.3 mile on 2 disconnected sections on
Dunkl 25 0S0784 1/2000 389 588 51.16%
unKin / Business Rte. 25 from Rte. J to Rte. 62. $ $ ?
Reasons:
Asphaltic material prices were higher than estimated due to distance
from plant site.
Dunklin 164 050620 2/2000 ngéax;eeil bridge over Kinnamore Drainage Ditch 0.9 mile east of Rte. V at $795 $807 1.51%
Reasons:
Cost to complete was within +/- 10% of estimate.
; Grading for new 4 lane divided highway to be constructed on a relocated _ 0
Madison 7 P0562B 1 4 7,22 23.36%
adiso 6 0p056 6/1999 alignment from Rte. 72 at Fredericktown to 1.4 miles south of Rte. E at $9,433 $7,229 3.36%
Mill Creek.
Reasons:
The scope of this project was reduced by including a portion of grading
quantities in project 0P0562 (paving contract). This was done to provide
more efficient delivery of the overall project.

Note: Estimates include actual right of way spent for jobs without programmed right of way.
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

Madison

67

0P0562C

6/1999

Bridges and minimum required grading from Rte. 72 at Fredericktown to
1.4 miles south of Rte. E at Mill Creek.

Reasons:
Bridge costs were bid lower than previously estimated.

$3,860

$3,183

-17.54%

Madison

67

0P0562D

3/1999

Bridges and minimum required grading from Rte. 72 at Fredericktown to
1.4 miles south of Rte. E at Mill Creek.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$2,706

$2,467

-8.83%

Pemiscot

155

010801

7/2000

Box culvert modification 1.2 miles west of Rte. U over Drainage Ditch
No. 1.

Reasons:

The scope of this project was increased to allow for "de-watering" of the
work site. This increase in cost was funded by the United States Army
Corps of Engineers.

$332

$512

54.22%

Note: Estimates include actual right of way spent for jobs without programmed right of way.
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County

Rte.

Job
Number

Award
Date

Description of Improvement / Location

Estimate

Cost to
Complete

Percentage
Difference

St Francois

050684

2/2001

Replace bridge over Dry Branch Creek 4.4 miles east of Rte. 67 near
Bonne Terre.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$621

$571

-8.05%

St Francois

32

0P0762

9/1999

Widen and resurface and pave shoulders from 0.2 mile east of Rte. OO
to 0.3 mile west of Rte. I-55.

Reasons:
Asphaltic material prices were less than estimated.

$6,938

$6,196

-10.69%

St Francois

32

0U0757

7/1999

Widen Karsch Blvd. to 5 lanes, resurface and add traffic signals at Rte.
W interchange from 0.5 mile east of Rte. D to Rte. OO and W.

Reasons:
Project cost to complete was within +/- 10% of estimate.

$2,876

$3,128

8.76%

Note: Estimates include actual right of way spent for jobs without programmed right of way.
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Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
Ste Genevieve | 32 0P0763 8/2000 Widen, resurface and const_ruct paved shoulders from 0.3 mile east of I- $1,819 $2,553 40.35%
55 to Rte. 61 at Ste. Genevieve.
Reasons:
The scope of work was increased to include a left turn lane to Route 32.
Ste Genevieve | 55 010812 8/2000 Pavement repair and replace shoulders (north and southbound lanes) $6,587 $5,314 -19.33%

from Jefferson County line to 0.1 mile south of Rte. 32 interchange.

Reasons:
Estimated quantities of pavement to be replaced was increased to
account for further pavement failure, however it was not necessary.

Note: Estimates include actual right of way spent for jobs without programmed right of way.
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Program Estimates Compared to Costs of Projects Completed in SFY 2002
RSMo0.21.795.2.(6)

(Dollars are in Thousands)

County Rte. Job Award Description of Improvement / Location Estimate Cost to Percentage
Number Date Complete Difference
$598,609 $593,898

NOTE: There is minor variation in this report, as compared to last year’s report. This is due to a change in business practices as to how project closure is defined. In last year's report, project
closure was defined as the date when MoDOT accepted the project from the contractor. Now, project closure is defined as to specific date when site manager approval is made. This is about four
days prior to when the final contractor check is written. This change does not have tremendous impact, however, some projects that would have been completed by the department’s old practice
could still be in progress.

Estimate: Estimate is the sum of preliminary engineering, construction engineering, construction contingencies, right of way incidentals, right of way acquired and construction estimate.
Cost to Complete: Cost to Complete is the actual cost spent on a project consisting of preliminary engineering, construction engineering, right of way incidentals and construction.

NOTE: This total has been reconciled to the financial statements prepared in conformity with accounting principles generally accepted in the United States of America. These financial statements
have been audited by KPMG.

*The Missouri Department of Transportation has implemented Statement No. 34 of the Governmental Accounting Standards Board as required by accounting principles generally accepted in the
United States of America. Accordingly, the Department has developed a capitalization policy defining costs to be capitalized.

*Depreciable assets (roads and bridges) are valued separate from other assets (right of way land).

*The STIP report covers the Right of Way and Construction program. Some STIP projects are for the purpose of maintaining pavement condition to reach the original useful life of the asset (ex.
bridge painting). The STIP also includes projects not capitalized that provide safety improvements and other off-system enhancements (local system improvements).

To obtain a copy of the reconciliation, contact the Director of Transportation Planning at 573-526-1374.

T:\Planning\OTPM\Reports\Accountability\2002\ProgE stimatecomparedtocostofProjectsCompleted.mdb

Table: tblquarterly2 using new estimate Query: gryendsfy02 completedlist with new estimate

Report: rptnewestimate using new estimate Tables: T:\Planning\History\Endsfy02\Alljobs1002.dbf (parent); T:\Planning\History\Endsfy02\cnststap; T:\Planning\History\Endsfy02\Plan0602.dbf;
T:\Planning\STAP\Data\Base/dbf; T:\Planning\STAP\Data\Reasons.dbf

Note: Estimates include actual right of way spent for jobs without programmed right of way.
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